

Project Schedule Spring

Project Timeline

Year								
Month	February							
Week Beg.	2/22	2/23	2/24	2/25	2/26	2/27	2/28	3/1
Reactor Construction: Base								
Reactor Construction: Light tubes								
Reactor Construction: Riser Support								
Reactor Construction: Light-Lid connection								
Reactor Sensor Calibration								
Reactor Testing								
Arduino and Labview Developement								
Wikipage Development								
Team Meeting								
Snapshot 3, Citizenship form and Portfolio due								
Logbook								
General Session: 4/17 and 4/27								
Expo: 4/27 (Booth, Poster, and Presentaiton)								
Course Deliverables: 5/4 (black)								
Design Report								
Poster								
Spring Break								
Reactor Construction: Improvments								
Troubleshooting								
Base Flange								
Reactor Construction: Frame								
Reactor Construction: Sensor Mounting								

Last Updated: 5/1/18

[illegible]

[illegible]

[illegible]

[illegible]

